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CHAPTER viil.
An Act to further extend the periods for the commence- A.D.190s.

ment of the construction and for the completion of the
tramways tramroads and other works and for the taking
of lands authorised by the West Cumberland Electric
Tramways Act 1901 to extend the period limited by the
West Cumberland Electric Tramways Act 1903 within
which distributing mains for the supply of electricity

were to be laid down and for other purposes.
[30th June 1905.]

HEREAS the West Cumberland Electric Tramways Company
- (in this Act called ¢ the Company”) were incorporated by
the West Cumberland Electric Tramways Act 1801 (hereinafter
called “the Act of 1901”) and were authorised to make and
maintain framways tramroads road widenings a bridge and other
works and to erect generating stations and works for generating
electrical power in the county of Cumberland and to supply
electrical energy within certain defined portions of the county of
Cumberland and to raise capital for those purposes :

And whereas the times limited by the Act of 1901 for the
commencement of the construction and for the completion of
the tramroads and tramways for the construction of the road
widenings and bridge and for the compulsory purchase of lands
under that Act were extended by the West Cumberland Electric
Tramways Act 1903 (hereinafter called *‘ the Act of 1903 ’’) and
it is expedieant that such times be further extended as by this

Act provided :
And whereas by the Act of 1903 the area within which the

Company were authorised to supply electricity was extended and
the powers of the Company for the laying down suitable and
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i A.D. 1905. efficient distributing mains in certain streets and parts of streets
for the general supply thereof were limited to three years and six
months from the passing of the Act of 1903 and it is expedient
that such period be extended as by this Act provided:

And whereas the purposes of this Act cannot be effected
without the authority of Parliament:

May it therefore please Your Majesty that it may be enacted
and be it enacted by the King’s most Excellent Majesty by and
with the advice and consent of the Lords Spiritual and Temporal
and Commons in this present Parliament assembled and by the
authority of the same as follows i—

Short title. 1. This Act may be cited as the West Cumberland Electric
Tramways Act 1905 and the Act of 1901 the Act of 1903 and
this Act may be cited as the West Cumberland Electric Tramways
Acts 1901 to 1905.

Interpreta- 9. In this Act the several words and expressions to which

bion. meanings are assigned by the Aet of 1901 or the Act of 1903
and by the Acts wholly or partially incorporated therewith have
the same respective meanings unless there be something in the
subject or context repugnant to such construction or unless varied
by this Act. |

Further ex- 3. The time limited by the Act of 1903 for the substantial
Ef;i“};‘;im_ commencement of the construction of the Tramways Nos. 1 2 3 4
mencement and 5 the works between Distington Toll Bar and Seaton Villa
ff,aﬁf;::;i and the works in the urban distriet of Cleator Moor between Wath
and works ~ Brow and Keekle Bridge by the Act of 1901 authorised to be
fﬁﬁ_’hg}‘?%%?y constructed is hereby further extended for a period of one year
" from the seventeenth day of August one thousand nine hundred

and five and section 117 subsection 3 section 118 subsection 6 and

cection 120 subsection 4 of the Act of 1901 and section 5 of the

Act of 1903 so far as the same relate to or aifect the substantial
commencement of the construction of the said tramways and works

<hall be read and construed as if the time by this Act limited for

the substantial commencement of the construction thereof had

been the time limited by the Act of 1901 as extended by the
Act of 1903.

If the said tramways and works be not substantially com-
menced within the said further extended period of one year then
on the expiration of that period the powers of the sald Act of
1901 as extended by the Act of 1903 and by this Act granted
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and conferred on the Company in relation to the making and
completing of the said Tramways Nos. 1 2 3 4 and 5 that portion
of the undertaking and tramway between Distington Toll Bar and
Seaton Villa and that portion of the undertaking and tramway
in the urban district of Cleator Moor between Wath Brow and

Keekle Bridge or otherwise in relation thereto shall cease and
determine.

4. The powers of the Company for the compulsory purchase
of lands for the purposes of the Act of 1901 as extended by the
Act of 1903 are hereby further extended and may be exercised

by the Company during a period of one year from the seventeenth
day of August one thousand nine hundred and six and after the
expiration of that period shall cease.

O. The time limited by the Act of 1903 for the completion
of the tramways tramroads road widenings and bridge by the
Act of 1901 authorised is hereby further extended for a period
of one year from the seventeenth day of August one thousand
nine hundred and seven and sections 52 and 74 of the Act of
1901 and section 7 of the Act of 1908 shall be read and construed
as 1if the time by this Act limited for the completion thereof

had been the time lmited by the Act of 1901 as extended by
the Act of 1903.

If the said tramways tramroads road widenings and bridge
be not completed within the said further extended period of one
year then on the expiration of that period the powers of the
Act of 1901 as extended by the Aect of 1903 and by this Act
granted to the Company for making and completing the same or
otherwise in relation thereto shall cease except as to such of them
or so much thereof respectively as shall then be completed.

6. The period limited by section 18 (Compulsory works) of
the Act of 1903 within which the Company were in the streets
and parts of streets specified in that section to lay down suitable
and efficient distributing mains for the purpose of the general
supply of electricity as mentioned in section 21 of the schedule
to the Electric Lighting (Clauses) Act 1899 is hereby extended
for a period of one year from the twenty-first day of January
one thousand nine hundred and seven and in construing the
provisions of section 21 of the schedule to the Electric Lighting
(Clauses) Act 1899 for the purposes of the Act of 1903 and of
this Act the period of one year from the twenty-first day of
January one thousand nine hundred and seven shall be read in
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lieu of the two several periods of ¢ two years after the commence-
““ ment of the special (Order” and ¢ eighteen months after the
‘“ commencement of the special Order” respectively mentioned
in such last-mentioned section.

7. Sections 88 and 89 of the Act of 1901 the marginal notep
whereof are respectively ‘¢ Deposit money not to be repaid until
line opened ”’ and “ Application of deposit” shall respeclively apply
and have effect as fully and effectually as if such sections had
been specifically re-enacted in this Act and shall be read and
construed as if the period extended and limited by this Act for
the completion of the tramways and tramroads had been the
period limited by the Act of 1901 as extended by the Act of 1903
for such completion.

8. Notwithstanding anything contained in section 24 (Power
to pay interest out of capital during construction) of thre Act of
1903 interest may be paid out of any moneys authorised to be
raised by the Act of 1901 and applied as in the said section 24
of the Act of 1903 mentioned until the expiration of the time
limited by this Act for the completion of the tramways tramroads
road widenings bridege and other works authorised by the Act of
1901 Provided that the aggregate amount of such interest shall
not exceed twenty-five thousand pounds.

9, Nothing in this Act contained shall exenpt the Company
or their undertaking from the provisions of or deprive the Company
of the benefits of any general Act relating to electricity or to the
supply of or price to be charged for energy or relating to tramways
or tramroads now in force or which may hereafter pass during this
or any future session of Parliament or from any future revision
or alteration under the authority of Parliament of the maximum
amount of fares rates or charges authorised by the Act of 1901
or the Act of 1903.

10. All costs charges and expenses of and incident to the
preparing for obtaining and passing of this Act or otherwise in
relation thereto shall be paid by the Company.
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