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CHAPTER xxii.

An Act to extend the time for the complemon of the AD. 1is0m.
authorised Works for enlarging and improving the
Port and Harbour of Neath. [3rd June 1897.]

‘ ‘ THERTEAS by the Neath Iarbour Act 1874 (herein-after called
““the Act of 1874”) the Neath Harbour Commissioners
(herein-after called * the Commissioners ') were incorporated and

by that Act and the Neath Harbour Act 1884 (herein-after called
““the Act of 1884") the Commissioners were empowered to execute
the works therein respectively described :

And whereas by the Neath Harbour Acts 1880 1884 1836 1889
1891 and 1894 the time for completing the works authorised by the
Acts of 1874 and 1884 was extended until the twenty-eighth day
of July one thousand eight hundred and ninety-seven and it is
expedient that such time be further extended :

And whereas the Commissioners have exercised their compulsory
powers for taking lands and have expended a large amount of money
in the construction of the harbour works :

And whereas the purposes of this Act cannot be effected without
the authority of Parliament :

May it therefore please Your Majesty that it may be enacted and
be it enacted by the Queen’s most Excellent Majesiy by and with
the advice and consent of the Lords Spiritual and Temporal and

Commons in this present Parliament assembled and by the
authority of the same as follows :—

1. This Act may be cited as the Neath Harbour Act 1897. Short title.

2. Part II. (1elatmg to extension of time) of the Railways Incorpora-

Clauses Act 1863 is mcmpo: ated with and forms part of this Act E“ft‘}fl- of
- and in construing the provisions of that Act for the purposes of this Railways

Act the works authorised by the Act of 1874 and the Act of 1884 Clauses Act

respectively shall be deemed to Le a railway and the Commissioners 1863,
shall be deemed to be a railway company,
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3. The periods limited for the completion of the works authorised
by the said Acts of 1874 and 1884 respectively as extended by the
Acts of 1886 1889 1891 and 1894 are hereby further extended to
the twenty-eighth day of July one thousand nine hundred and the
Acts of 1874 and 1884, shall be read and have effect as if such
extended time had heen originally named therein respectively
as the period limited for the completion of the works thereby

authorised.

4., Nothing in this Act contained shall exempt the Commissioners
or the harbour docks and works authorised by the Acts of 1874 and
1884 from the provisions of any present or future general Aect
relating to harbours docks or piers or to dues on shipping or
on goods carried in ships or to pilotage or to lights _buoys and
beacons or to the powers and privileges of the general lighthouse

. authorities.

Costs of Act,

9. All costs charges and expenses of and incident to the preparing
and applying for obtaining and passing of this Act or otherwise in.
relation thereto shall be paid by the Commissioners.
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